



Vera C. Rubin Observatory
Software Test Report


LVV-P105: Survey Strategy Acceptance Test Campaign Test Plan and Report

Lynne Jones

PSTR-001

Latest Revision: 2023-10-10

DRAFT



Abstract

This is the test plan and report for **Survey Strategy Acceptance Test Campaign**, an LSST milestone pertaining to the Project System Engineering and Commissioning. This document is based on content automatically extracted from the Jira test database on 2023-10-10 . The most recent change to the document repository was on 2023-10-10.

Draft

Change Record

Version	Date	Description	Owner name
	2023-06-05	First draft	Lynne Jones

Document curator: Lynne Jones

Document source location: <https://github.com/lstt-dm/PSTR-001>

Version from source repository: b943fc0

Draft

Contents

1 Introduction	1
1.1 Objectives	1
1.2 System Overview	1
1.3 Document Overview	1
1.4 References	1
2 Test Plan Details	3
2.1 Data Collection	3
2.2 Verification Environment	3
2.3 Entry Criteria	3
2.4 Related Documentation	3
2.5 PMCS Activity	3
3 Personnel	4
4 Test Campaign Overview	5
4.1 Summary	5
4.2 Overall Assessment	6
4.3 Recommended Improvements	6
5 Detailed Test Results	7
5.1 Test Cycle LVV-C259	7
5.1.1 Software Version/Baseline	7
5.1.2 Configuration	7
5.1.3 Test Cases in LVV-C259 Test Cycle	7
5.1.3.1 LVV-T2846 - Verify survey will cover Asky = 18000 square degrees to a median number of Nv1Sum = 825 visits per pointing.	7
5.1.3.2 LVV-T2847 - Verify survey will cover RVA1 = 2000 square degrees at timescales between fastRevisitMin = 40s to fastRevisitMax = 1800 seconds nearly uniformly.	8

5.1.3.3	LVV-T2848 - Verify that the survey strategy distributes observations such that the median proper motion accuracy per coordinate across the main survey area will be at least $SIG_{pm} = 1.0$ mas for sources $r < 24$	9
5.1.3.4	LVV-T2851 - Verify the average time between successive visits over the full set of survey observations, through a survey simulation.	10
5.1.3.5	LVV-T2850 - Verify the median expected time between successive visits, as predicted by survey simulations.	12
5.1.3.6	LVV-T2849 - Verify the survey strategy distributes observations such that the parallax uncertainty across the main survey area will be no more than $SIG_{par} = 3.0$ mas, or $SIG_{parRed} = 6.0$ mas in y band for sources $r < 24$	13
5.2	Test Cycle LVV-C264	14
5.2.1	Software Version/Baseline	14
5.2.2	Configuration	14
5.2.3	Test Cases in LVV-C264 Test Cycle	14
5.2.3.1	LVV-T2879 - Verify the requirement to support planning of the survey on 10 year timescales.	14
5.2.3.2	LVV-T2884 - Verify a baseline survey strategy is established and that tools and software are available to monitor the performance of the survey relative to the baseline.	16
5.2.3.3	LVV-T2862 - Verify that a process exists to allow the periodic adjustment of the survey priorities.	17
5.2.3.4	LVV-T2881 - Verify that the feature based scheduler can generate observations in an automated manner based on parameters that produce a survey meeting the LSR requirements spelled out in LSE-29.	18

5.2.3.5	LVV-T2859 - Verify that the observatory system provides the ability to define a set of scientific objectives associated with performance metrics.	19
5.2.3.6	LVV-T2861 - Verify that the observatory system will acquire observations guided by performance metrics associated with scientific objectives.	20
5.2.3.7	LVV-T2863 - Verify that the survey strategy can be modified at periodic intervals in response to changing scientific objectives.	21
5.2.3.8	LVV-T2865 - Verify the ability to create periodic status reports on the progress of the survey for the community.	23
5.2.3.9	LVV-T2864 - Verify the ability to create periodic status reports on the progress of the survey for the operations staff.	24
5.2.3.10	LVV-T2883 - Verify the requirement that the scheduler can adjust its observations and scientific priorities.	25
5.2.3.11	LVV-T2869 - Verify the requirement to adjust the survey design as needed to accomplish its goals given these priorities and performance.	27
5.2.3.12	LVV-T2876 - Verify the requirement to assess the impacts of survey strategy changes resulting from changes in scientific priorities	28
5.2.3.13	LVV-T2868 - Verify the requirement to communicate with the scientific community and establish survey priorities.	29
5.2.3.14	LVV-T2875 - Verify the requirement to create performance evaluation tools to predict the final results of a ten year survey based on the actual survey completed to date	30
5.2.3.15	LVV-T2866 - Verify the requirement to monitor the scientific progress of the survey	31
5.2.3.16	LVV-T2867 - Verify the requirement to monitor the technical progress of the survey.	33

5.2.3.17	LWV-T2877 - Verify the requirement to support planning of the survey on nightly timescales.	34
5.2.3.18	LWV-T2878 - Verify the requirement to support planning of the survey on yearly timescales.	35
5.2.3.19	LWV-T2842 - Verify the scheduler can respond to previous survey performance.	36
A Documentation		39
B Acronyms used in this document		39

Draft

LVV-P105: Survey Strategy Acceptance Test Campaign Test Plan and Report

1 Introduction

1.1 Objectives

The primary goal of this acceptance test campaign is to verify those requirements pertaining to the survey design.

1.2 System Overview

This test campaign is intended to verify that the Survey Strategy satisfies the requirements on the design of survey outlined in the LSST Science Requirements Document (SRD), ensuring that the survey strategy will deliver the science goals of LSST.

1.3 Document Overview

This document was generated from Jira, obtaining the relevant information from the LVV-P105 Jira Test Plan and related Test Cycles (LVV-C259 LVV-C264).

Section 1 provides an overview of the test campaign, the system under test (Survey Strategy), the applicable documentation, and explains how this document is organized. Section 2 provides additional information about the test plan, like for example the configuration used for this test or related documentation. Section 3 describes the necessary roles and lists the individuals assigned to them.

Section 4 provides a summary of the test results, including an overview in Table 2, an overall assessment statement and suggestions for possible improvements. Section 5 provides detailed results for each step in each test case.

The current status of test plan LVV-P105 in Jira is **Draft** .

1.4 References

- [1] **[LSE-29]**, Claver, C.F., The LSST Systems Engineering Integrated Project Team, 2017, *LSST System Requirements (LSR)*, LSE-29, URL <https://ls.st/LSE-29>
- [2] **[DMTN-140]**, Comoretto, G., 2021, *Documentation Automation for the Verification and Validation of Rubin Observatory Software*, DMTN-140, URL <https://dmtn-140.lsst.io/>, Vera C. Rubin Observatory Data Management Technical Note
- [3] **[DMTN-178]**, Comoretto, G., 2021, *Docsteady Usecases for Rubin Observatory Constructions*, DMTN-178, URL <https://dmtn-178.lsst.io/>, Vera C. Rubin Observatory Data Management Technical Note
- [4] **[LSE-160]**, Selvy, B., 2013, *Verification and Validation Process*, LSE-160, URL <https://ls.st/LSE-160>

2 Test Plan Details

2.1 Data Collection

Observing is not required for this test campaign.

2.2 Verification Environment

Verification will be performed using the V3.2 simulations of the survey cadence.

2.3 Entry Criteria

Availability of simulations for baseline survey v3.2, availability of rubin_sim v1.3 or better.

2.4 Related Documentation

No additional documentation provided.

2.5 PMCS Activity

Primavera milestones related to the test campaign:

- None

3 Personnel

The personnel involved in the test campaign is shown in the following table.

T. Plan LVV-P105 owner:		Lynne Jones	
T. Cycle LVV-C259 owner:		Lynne Jones	
Test Cases	Assigned to	Executed by	Additional Test Personnel
LVV-T2846	Lynne Jones	Lynne Jones	
LVV-T2847	Lynne Jones	Lynne Jones	
LVV-T2848	Lynne Jones	Lynne Jones	
LVV-T2851	Lynne Jones	Lynne Jones	
LVV-T2850	Lynne Jones	Lynne Jones	
LVV-T2849	Lynne Jones	Lynne Jones	
T. Cycle LVV-C264 owner:		Lynne Jones	
Test Cases	Assigned to	Executed by	Additional Test Personnel
LVV-T2879	Lynne Jones		
LVV-T2884	Lynne Jones		
LVV-T2862	Lynne Jones		
LVV-T2881	Lynne Jones		
LVV-T2859	Lynne Jones		
LVV-T2861	Lynne Jones		
LVV-T2863	Lynne Jones		
LVV-T2865	Lynne Jones		
LVV-T2864	Lynne Jones		
LVV-T2883	Lynne Jones		
LVV-T2869	Lynne Jones		
LVV-T2876	Lynne Jones		
LVV-T2868	Lynne Jones		
LVV-T2875	Lynne Jones		
LVV-T2866	Lynne Jones		
LVV-T2867	Lynne Jones		
LVV-T2877	Lynne Jones		
LVV-T2878	Lynne Jones		
LVV-T2842	Lynne Jones		

4 Test Campaign Overview

4.1 Summary

T. Plan LVV-P105:	Survey Strategy Acceptance Test Campaign			Draft
T. Cycle LVV-C259:	Survey Strategy Acceptance Test Campaign			Done
Test Cases	Ver.	Status	Comment	Issues
LVV-T2846	1	Pass w/ Deviation		
LVV-T2847	1	Pass		
LVV-T2848	1	Pass w/ Deviation		
LVV-T2851	1	Pass		
LVV-T2850	1	Pass		
LVV-T2849	1	Pass w/ Deviation		
T. Cycle LVV-C264:	Survey Scheduling Acceptance Test Campaign - General Capabilities and Reporting			Not Executed
Test Cases	Ver.	Status	Comment	Issues
LVV-T2879	1	Not Executed		
LVV-T2884	1	Not Executed		
LVV-T2862	1	Not Executed		
LVV-T2881	1	Not Executed		
LVV-T2859	1	Not Executed		
LVV-T2861	1	Not Executed		
LVV-T2863	1	Not Executed		
LVV-T2865	1	Not Executed		
LVV-T2864	1	Not Executed		
LVV-T2883	1	Not Executed		
LVV-T2869	1	Not Executed		
LVV-T2876	1	Not Executed		
LVV-T2868	1	Not Executed		
LVV-T2875	1	Not Executed		
LVV-T2866	1	Not Executed		
LVV-T2867	1	Not Executed		
LVV-T2877	1	Not Executed		
LVV-T2878	1	Not Executed		
LVV-T2842	1	Not Executed		

Table 2: Test Campaign Summary

4.2 Overall Assessment

Not yet available.

4.3 Recommended Improvements

Not yet available.

Draft

5 Detailed Test Results

5.1 Test Cycle LVV-C259

Open test cycle *Survey Strategy Acceptance Test Campaign* in Jira.

Test Cycle name: Survey Strategy Acceptance Test Campaign

Status: Done

This test cycle comprises all the test cases for the verification of the survey strategy

5.1.1 Software Version/Baseline

rubin_sims version 1.3 or newer

5.1.2 Configuration

Not provided.

5.1.3 Test Cases in LVV-C259 Test Cycle

5.1.3.1 LVV-T2846 - Verify survey will cover $Asky = 18000$ square degrees to a median number of $Nv1Sum = 825$ visits per pointing.

Version **1**. Status **Approved**. Open *LVV-T2846* test case in Jira.

Verify that the planned survey strategy will result in sky coverage meeting $Asky$ area to a median number of $Nv1Sum$ visits.

The values of $Asky$ and $Nv1Sum$ used in LVV-308 are the design goals for the survey.

The median number of visits refers to the median number of visits per pointing, when calculated across $Asky$ area and is reported via MAF as fO_Nv Median.

The area on sky are which the minimum (although not median) number of visits per pointing is $Nv1Sum$ can also be calculated, and is reported via MAF as fO_Area .

Preconditions:

Execution status: **Pass w/ Deviation**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Pass w/ Deviation
Description	
Execute "SkyCoverage" notebook in PSTR-001	

Expected Result	
Asky >= 18000 sq degrees (15000 sq degrees minimum)	
Nv1Sum >= 825 visits per pointing (750 minimum)	

Actual Result	
Asky is 18454.4. Minimum requirement is 15000, Design requirement is 18000.	
Nv1Sum is 805.0. Minimum requirement is 750. Design requirement is 825.	

5.1.3.2 LVV-T2847 - Verify survey will cover RVA1 = 2000 square degrees at timescales between fastRevisitMin = 40s to fastRevisitMax = 1800 seconds nearly uniformly.

Version 1. Status **Approved**. Open *LVV-T2847* test case in Jira.

Verify that the survey strategy will result in coverage of RVA1 at timescales between fastRevisitMin and fastRevisitMax in a satisfactory manner.

The original statement of "near uniformity" over this time span does not account for the peak

in this timescale caused by standard pairs of visits; (40s to 1800s=30 minutes; current pairs are acquired at between 20-30 minutes). The intent was to make sure that there was sufficient coverage at timescales below the pair timing, rather than strictly providing "uniform" coverage. The metrics in rubin_sim.maf have been written to account for the intent of the requirement -- that there are a significant fraction of visits in the timespan 40s - 20 minutes, as well as visits between 20 - 30 minutes.

Preconditions:

Execution status: **Pass**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Pass
Description	
Execute SkyCoverage notebook in PSTR-001	

Expected Result	
RVA1 >= 2000 sq degrees	

Actual Result	

RVA1 - Area meeting rapid revisit requirement : 29316.7. Design requirement is 2000 sq degrees.

5.1.3.3 LVV-T2848 - Verify that the survey strategy distributes observations such that the median proper motion accuracy per coordinate across the main survey area will be at least SIGpm = 1.0 mas for sources r<24.

Version **1**. Status **Approved**. Open *LW-T2848* test case in Jira.

Verify the survey strategy distributes observations such that the median proper motion accuracy per coordinate across the main survey area will be at least $SIG_{pm} = 1.0$ mas for sources $r < 24$.

Survey simulations can estimate astrometric accuracy at $r=24.0$ for each visit, and then estimate the accuracy of a fit for proper motion (accounting for parallax factor) using the time distribution of the visits at each point in the main survey.

Preconditions:

Execution status: **Pass w/ Deviation**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Pass w/ Deviation
Description	
Execute "Parallax_ProperMotion" notebook in PSTR-001	

Expected Result	
$SIG_{pm} \leq 1.0$ mas (2.0 mas minimum)	

Actual Result	

Median proper motion uncertainty over the top 18k square degrees (approximately equivalent to the 'WFD') under SRD seeing and d
 $SIG_{pm} = 1.31$ mas
 The design requirement is 1.0 mas, the minimum requirement is 2.0 mas.

5.1.3.4 LVV-T2851 - Verify the average time between successive visits over the full set of survey observations, through a survey simulation.

Version **1**. Status **Approved**. Open *LW-T2851* test case in Jira.

Verify the average expected time between successive visits, as predicted by survey simulations.

Survey simulations use a model of the telescope to estimate slew times (including filter change times), coupled with scheduler choices for each successive visit. The times between successive visits can be evaluated from these simulations.

Preconditions:

Execution status: **Pass**

Final comment:

Detailed steps results:

Step 1 Step Execution Status: **Pass**

Description

Execute "Time_Between_Visits" notebook in PSTR-001

Expected Result

aveVisitInterval < 10 s

Actual Result

aveVisitInterval: Mean slew time is 7.89 seconds
Requirement is 10 seconds

5.1.3.5 LVV-T2850 - Verify the median expected time between successive visits, as predicted by survey simulations.

Version **1**. Status **Approved**. Open *LW-T2850* test case in Jira.

Verify the median expected time between successive visits, as predicted by survey simulations.

Survey simulations use a model of the telescope to estimate slew times (including filter change times), coupled with scheduler choices for each successive visit. The times between successive visits can be evaluated from these simulations.

Preconditions:

Execution status: **Pass**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Pass
--------	------------------------------------

Description

Execute "Time_Between_Visits" notebook in PSTR-001

Expected Result

medVisitInterval < 5 s

Actual Result

medianVisitInterval: Median slew time is 4.81 seconds
Requirement is 5 seconds

5.1.3.6 LVV-T2849 - Verify the survey strategy distributes observations such that the parallax uncertainty across the main survey area will be no more than $SIG_{par} = 3.0$ mas, or $SIG_{parRed} = 6.0$ mas in y band for sources $r < 24$.

Version 1. Status **Approved**. Open *LW-T2849* test case in Jira.

Verify the survey strategy distributes observations such that the parallax uncertainty across the main survey area will be no more than $SIG_{par} = 3.0$ mas, or $SIG_{parRed} = 6.0$ mas in y band for sources $r < 24$.

Survey simulations can estimate astrometric accuracy at $r = 24.0$ for each visit, and then estimate the uncertainty in resulting parallax fits using the time distribution of the visits at each point in the main survey.

Preconditions:

Execution status: **Pass w/ Deviation**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Pass w/ Deviation
Description	
Execute "Parallax_ProperMotion" notebook in PSTR-001	

Expected Result	
$SIG_{par} \leq 3.0$ mas (6.0 mas minimum)	
$SIG_{parRed} \leq 6.0$ mas (10.0 mas minimum)	

Actual Result

Median parallax uncertainty over the top 18k square degrees (approximately equivalent to the 'WFD') under SRD seeing and depth
SIGpara = 5.03 mas
The design requirement is 3.0 mas, the minimum requirement is 6.0 mas.

Median parallax uncertainty over the top 18k square degrees under SRD seeing and depth conditions, for sources with SNR=10 visi
SIGparaRed 6.41 mas
The design requirement is 6.0 mas, the minimum requirement is 10.0 mas.

5.2 Test Cycle LVV-C264

Open test cycle *Survey Scheduling Acceptance Test Campaign - General Capabilities and Reporting* in Jira.

Test Cycle name: Survey Scheduling Acceptance Test Campaign - General Capabilities and Reporting
Status: Not Executed

This test cycle includes all of the survey strategy metric and process related pieces.

5.2.1 Software Version/Baseline

rubin_sim version XX

5.2.2 Configuration

Not provided.

5.2.3 Test Cases in LVV-C264 Test Cycle

5.2.3.1 LVV-T2879 - Verify the requirement to support planning of the survey on 10 year timescales.

Version **1**. Status **Draft**. Open *LW-T2879* test case in Jira.

Verify the requirement to support planning of the survey on 10 year timescales.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Evaluate the notebooks at <github repo> See also PSTN-051	

Test Data	
simulation data	

Expected Result	

Actual Result	

Step 2	Step Execution Status: Not Executed
Description	
Verify that outputs useful for 10 year survey planning are created.	

Expected Result	

Actual Result

5.2.3.2 LVV-T2884 - Verify a baseline survey strategy is established and that tools and software are available to monitor the performance of the survey relative to the baseline.

Version **1**. Status **Draft**. Open *LVV-T2884* test case in Jira.

Verify a baseline survey strategy is established and that tools and software are available to monitor the performance of the survey relative to the baseline.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
--------	--

Description

Confirm that a baseline survey strategy exists.

Test Data

simulation data

Expected Result

Actual Result

Step 2 Step Execution Status: **Not Executed**

Description

Run notebook at <github repo> to demonstrate that observations can be compared with baseline survey strategy expectations.

Expected Result

Actual Result

5.2.3.3 LVV-T2862 - Verify that a process exists to allow the periodic adjustment of the survey priorities.

Version **1**. Status **Draft**. Open *LW-T2862* test case in Jira.

The requirement that the operation of the LSST Observatory shall allow for periodic adjustment of the survey priorities based on community input requires that a process exists to allow the periodic adjustment of the survey priorities.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	

Expected Result	

Actual Result	

5.2.3.4 LVV-T2881 - Verify that the feature based scheduler can generate observations in an automated manner based on parameters that produce a survey meeting the LSR requirements spelled out in LSE-29.

Version **1**. Status **Draft**. Open *LW-T2881* test case in Jira.

Verify that the feature based scheduler can generate observations in an automated manner based on parameters that produce a survey meeting the LSR requirements spelled out in LSE-29.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Run notebook at <github repo>	

Test Data
simulated data

Expected Result

Actual Result

Step 2 Step Execution Status: **Not Executed**

Description
Inspect that observations are generated

Expected Result

Actual Result

5.2.3.5 LVV-T2859 - Verify that the observatory system provides the ability to define a set of scientific objectives associated with performance metrics.

Version 1. Status **Draft**. Open *LW-T2859* test case in Jira.

Verify that we have provided the ability to define a set of scientific objectives associated with performance metrics.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	

Expected Result	

Actual Result	

5.2.3.6 LVV-T2861 - Verify that the observatory system will acquire observations guided by performance metrics associated with scientific objectives.

Version **1**. Status **Draft**. Open *LW-T2861* test case in Jira.

Verify that the observatory system will acquire observations guided by performance metrics associated with scientific objectives.

Confirm that the metrics are used to determine a survey strategy, and this survey strategy is used to choose scheduler behavior which guides acquisition of observations.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Run notebook at <github repo>	

Test Data	
simulation data	

Expected Result	

Actual Result	

Step 2	Step Execution Status: Not Executed
Description	
Confirm output illustrates changes in survey strategy	

Expected Result	

Actual Result	

5.2.3.7 LVV-T2863 - Verify that the survey strategy can be modified at periodic intervals in response to changing scientific objectives.

Version **1**. Status **Draft**. Open *LW-T2863* test case in Jira.

The requirement that the operation of the LSST Observatory shall allow for periodic adjustment of the survey priorities based on community input requires that the survey strategy can practically be modified at periodic intervals.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Run notebook at <github repo>	

Test Data	
simulation data	

Expected Result	

Actual Result	

Step 2	Step Execution Status: Not Executed
Description	
Run simulation, halt simulation, modify survey strategy, resume simulation.	

Expected Result	

Actual Result

Step 3 Step Execution Status: **Not Executed**

Description

Verify that change in survey strategy results in change in scientific outcomes.

Expected Result

Actual Result

5.2.3.8 LVV-T2865 - Verify the ability to create periodic status reports on the progress of the survey for the community.

Version **1**. Status **Draft**. Open *LW-T2865* test case in Jira.

Verify the ability to create periodic status reports on the progress of the survey for the community.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1 Step Execution Status: **Not Executed**

Description

Run notebook at <github repo>

Test Data

simulation data

Expected Result

Actual Result

Step 2 Step Execution Status: **Not Executed**

Description

Verify that progress report for the community is created.

Expected Result

Actual Result

5.2.3.9 LVV-T2864 - Verify the ability to create periodic status reports on the progress of the survey for the operations staff.

Version 1. Status **Draft**. Open *LW-T2864* test case in Jira.

Verify the ability to create periodic status reports on the progress of the survey for the operations staff.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Run notebook at <github repo>	

Test Data	
simulation data	

Expected Result	

Actual Result	

Step 2	Step Execution Status: Not Executed
Description	
Verify that a status report for operations staff is created.	

Expected Result	

Actual Result	

5.2.3.10 LVV-T2883 - Verify the requirement that the scheduler can adjust its observations and scientific priorities.

Version **1**. Status **Draft**. Open *LW-T2883* test case in Jira.

Verify the requirement that the scheduler can adjust its observations and scientific priorities.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Run notebook at <github repo>	

Test Data	
simulation data	

Expected Result	

Actual Result	

Step 2	Step Execution Status: Not Executed
Description	
Verify that observations generated by the scheduler change with changing parameters and reflect changes in scientific priorities.	

Expected Result	

Actual Result

5.2.3.11 LVV-T2869 - Verify the requirement to adjust the survey design as needed to accomplish its goals given these priorities and performance.

Version **1**. Status **Draft**. Open *LW-T2869* test case in Jira.

Verify the requirement to adjust the survey design as needed to accomplish its goals given these priorities and performance.

See also tests for LVV-683

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Run notebook at <github repo>	

Test Data
simulation data

Expected Result

Actual Result

Step 2	Step Execution Status: Not Executed
Description	
Verify that the survey properties can be modified and result in changes in survey performance.	

Expected Result	

Actual Result	

5.2.3.12 LVV-T2876 - Verify the requirement to assess the impacts of survey strategy changes resulting from changes in scientific priorities

Version **1**. Status **Draft**. Open *LW-T2876* test case in Jira.

Verify the requirement to assess the impacts of survey strategy changes resulting from changes in scientific priorities.

Show that changing scientific priorities can change survey strategy, along with evaluating the impacts.

(aka the SCOC process and inputs).

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1 Step Execution Status: **Not Executed**

Description

See also PSTN-051, and other documents underlying the SCOC process.
Run notebook at <github repo>

Test Data

simulation data

Expected Result

Actual Result

Step 2 Step Execution Status: **Not Executed**

Description

Verify that changing metrics as a result of changing survey strategies can be analyzed for overall impact.

Expected Result

Actual Result

5.2.3.13 LVV-T2868 - Verify the requirement to communicate with the scientific community and establish survey priorities.

Version **1**. Status **Draft**. Open *LW-T2868* test case in Jira.

Verify the requirement to communicate with the scientific community and establish survey priorities.

See also test cases for LVV-738

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
<p>Description</p> <p>This requirement is satisfied by the creation of the SCOC. See its charge and current work establishing survey priorities with the community.</p>	
<p>-----</p> <p>Expected Result</p>	
<p>-----</p> <p>Actual Result</p>	

5.2.3.14 LVV-T2875 - Verify the requirement to create performance evaluation tools to predict the final results of a ten year survey based on the actual survey completed to date

Version **1**. Status **Draft**. Open *LW-T2875* test case in Jira.

Verify the requirement to create performance evaluation tools to predict the final results of a ten year survey based on the actual survey completed to date.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Run the notebook at <github repo>	

Test Data	
simulation data	

Expected Result	

Actual Result	

Step 2	Step Execution Status: Not Executed
Description	
Verify that simulations can predict range of ten year performance based on survey data to a particular date.	

Expected Result	

Actual Result	

5.2.3.15 LVV-T2866 - Verify the requirement to monitor the scientific progress of the survey

Version **1**. Status **Draft**. Open *LW-T2866* test case in Jira.

Verify the requirement to monitor the scientific progress of the survey.
See also test cases for LVV-758 and /LVV-759

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Run notebook at <github repo>	

Test Data	
simulation data	

Expected Result	

Actual Result	

Step 2	Step Execution Status: Not Executed
Description	
Verify that progress report on scientific progress is created.	

Expected Result	

Actual Result

5.2.3.16 LVV-T2867 - Verify the requirement to monitor the technical progress of the survey.

Version **1**. Status **Draft**. Open *LVV-T2867* test case in Jira.

Verify the requirement to monitor the technical progress of the survey.

See also test cases for LVV-758 and /LVV-759

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
--------	--

Description

Run notebook at <github repo>

Test Data

simulation data

Expected Result

Actual Result

Step 2 Step Execution Status: **Not Executed**

Description

Verify that progress report on technical progress is created.

Expected Result

Actual Result

5.2.3.17 LVV-T2877 - Verify the requirement to support planning of the survey on nightly timescales.

Version 1. Status **Draft**. Open *LW-T2877* test case in Jira.

Verify the requirement to support planning of the survey on nightly timescales.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1 Step Execution Status: **Not Executed**

Description

Run the notebook at <github repo>

Test Data
simulation data

Expected Result

Actual Result

Step 2 Step Execution Status: **Not Executed**

Description

Verify that outputs for nightly operational planning are produced

Expected Result

Actual Result

5.2.3.18 LVV-T2878 - Verify the requirement to support planning of the survey on yearly timescales.

Version **1**. Status **Draft**. Open *LW-T2878* test case in Jira.

Verify the requirement to support planning of the survey on yearly timescales.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Run the notebook at <github repo>	

Test Data	
simulation data	

Expected Result	

Actual Result	

Step 2	Step Execution Status: Not Executed
Description	
Verify that outputs useful for yearly evaluation and planning are created.	

Expected Result	

Actual Result	

5.2.3.19 LVV-T2842 - Verify the scheduler can respond to previous survey performance.

Version 1. Status **Draft**. Open *LW-T2842* test case in Jira.

Verify the scheduler responds to previous survey performance.

Previous survey performance here is interpreted as variations in previous sky coverage, for example responding after a month-long shutdown where no visits were acquired.

The time required to respond to previous survey performance will depend on how significant the change in previous survey performance was; in general small difference in previous survey performance are not significant and large differences will require a longer time period to recover. For this test, we will only look at the scheduler response over longer timescales such as after one year or end of survey.

Preconditions:

Execution status: **Not Executed**

Final comment:

Detailed steps results:

Step 1	Step Execution Status: Not Executed
Description	
Identify data sets.	

Expected Result	

Actual Result	

Step 2	Step Execution Status: Not Executed
Description	
Run Jupyter notebook < >	

Expected Result	

Actual Result

Step 3 Step Execution Status: **Not Executed**

Description

Confirmed expected results.

Expected Result

Actual Result

Draft

A Documentation

The verification process is defined in LSE-160. The use of Docsteady to format Jira information in various test and planing documents is described in DMTN-140 and practical commands are given in DMTN-178.

B Acronyms used in this document

Acronym	Description
DMTN	DM Technical Note
LSE	LSST Systems Engineering (Document Handle)
LSR	LSST System Requirements; LSE-29
LSST	Legacy Survey of Space and Time (formerly Large Synoptic Survey Telescope)
LVV	LSST Verification and Validation
MAF	Metric Analysis Framework
PMCS	Project Management Controls System
PSE	Project Systems Engineering
PSTN	Project Science Technical Note
SCOC	Survey Cadence Optimization Committee
SNR	Signal to Noise Ratio
SRD	LSST Science Requirements; LPM-17
WFD	Wide Fast Deep